



Published on **OMG PMP!** (<http://omgpmp.com>)

[Home](#) > [Printer-friendly PDF](#) > Printer-friendly PDF

Order Up! Planning/Time

Posted Fri, 2013-03-15 22:53

Matching

Put the following Planning/Time Processes in the correct order

Subquestion	Correct match	Feedback
Define Activities	Step 1	Yes, you must define before anything else
Sequence Activities	Step 2	Correct, once defined, activities should be properly sequenced
Estimate Activity Resources	Step 3	Once the definition and sequencing are correct, a PM should gather estimates on activity resources
Estimate Activity Duration	Step 4	Once activities have been defined, sequenced and resources estimated, the duration of the activities is calculated
Develop Schedule	Step 5	Developing a dschedule is the last sep of this area, since all other steps are required to provide the data necessary for a complete scheduling effort.

Use of this website implies acceptance of the [terms of use](#) of the [sponsoring organization](#). © 2013

Source URL: <http://omgpmp.com/content/order-planningtime>