



Published on **OMG PMP!** (<http://omgpmp.com>)

[Home](#) > [Quotes](#) > [chaney's Quotes](#) > Printer-friendly PDF

Process Group - Planning

Posted Thu, 2013-03-14 22:34

Contains 20 Processes:

- Develop Project Management Plan (Integration)
- Collect Requirements (Scope)
- Define Scope (Scope)
- Create Work Breakdown Structure (Scope)
- Define Activities (Time)
- Sequence Activities (Time)
- Estimate Activity Resources (Time)
- Estimate Activity Durations (Time)
- Develop Schedule (Time)
- Estimate Costs (Cost)
- Determine Budget (Cost)
- Plan Quality (Quality)
- Develop Human Resource Plan (Human Resource)
- Plan Communications (Communication)
- Plan Risk Management (Risk)
- Identify Risks (Risk)
- Perform Qualitative Risk Analysis (Risk)
- Perform Quantitative Risk Analysis (Risk)
- Plan Risk Responses (Risk)
- Plan Procurements (Procurement)

Use of this website implies acceptance of the [terms of use](#) of the [sponsoring organization](#). © 2013

Source URL: <http://omgpmp.com/content/process-group-planning>